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Time Period: December 7-13, 2014             Project No:  1305 

Rain Days/Weather Conditions: Rained 1.8” on previous Friday and Saturday (12/5 & 12/6) (Burkesville 
gauge).  Did not rain this week. 

Personnel on-site:  EcoGro/Ridgewater:  Tony Berry, Tom Cutter, Eric Dawalt, Brad Redmon, 
& Chad Relinski. 
Stantec:  N/A 

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27 
articulating dump truck, Bobcat T300 skid steer, & Morooka 2200 VD 
Tracked Dump Truck 

Material deliveries to project 
site: 

 N/A 

Work performed the past week:  Pumped out braided channel reach on Monday after weekend 
rain in order to work. 

 Cleared trees within channel limits from ~Sta. 108+28 to 110+00. 

 Installed spawning gravel, root wads, and other large woody 
debris in RT and Center braids from ~ Sta. 110+30 to 112+50. 

 Installed rock in ditch with power pole guy wire near ~RT Sta. 
1+50. 

 Generally cleaned up area around ravine in order to stabilize it for 
winter. 

Erosion & sediment controls 
installed/maintained: 

 Installed sediment traps and rock check dams along top of ravine 
rock spillway, temporary diversion and ravine/channel confluence 
bar area. 

 Installed seed and straw on all disturbed areas along ravine, rock 
spillway, and temporary diversion. 

 Constructed plunge pool in ravine, and pool in channel 
downstream of bridge are serving as sediment basins. 

Work scheduled for next week:  Install 24” of rock in excavated portion of step pool reach from 
Sta. 158+00 to 160+40 as soon as possible after the channel is 
excavated by Aspen Construction, in order to stabilize the 1H:1V 
cut slopes. 

 Install overflow channel (notch) at Tributary Z at RT Sta. 159+00 
and stabilize with rock on the downstream face of the existing 
road to be removed.  

 Seed and straw remaining disturbed areas. 

Work planned for two weeks 
ahead: 

 Stabilize site for winter. 
 

General Comments:  Aspen Construction, the USACE excavation contractor, 
excavated soil from Site #3 below normal river water surface 
elevation (Sta. 159+00 to 160+80) from Tuesday (12/9) to 
Sunday (12/13).   

 The Corps has scheduled a special operation low flow dam 
release during for EcoGro/Ridgewater from Monday (12/15) – 
Friday (12/19) in order to install rock in the excavated channel. 

 EcoGro/Ridgewater is planning to break from December 24th to 
January 4

th
 for Christmas. 

 

Prepared by:  Eric Dawalt, P.E.                                 Date:  12-13-14   
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Pictures from the past week’s construction: 
 

 
Constructed riffle in braided channel through existing forest (Photograph taken at ~Sta. 110+39 Center 

Braid). 

 

 
 

Large woody debris installed in and over channel for fish cover (Photo taken of Center braid at ~ Sta. 
111+80 looking upstream). 
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Seed and straw mulch installed along ravine and temporary diversion. 
 
 

 
 

Mulch berms, rock check dams, seed and straw mulch installed on and around soil stockpile next to 
temporary diversion channel. 

 


